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Time Period: December 7-13, 2014             Project No:  1305 

Rain Days/Weather Conditions: Rained 1.8” on previous Friday and Saturday (12/5 & 12/6) (Burkesville 
gauge).  Did not rain this week. 

Personnel on-site:  EcoGro/Ridgewater:  Tony Berry, Tom Cutter, Eric Dawalt, Brad Redmon, 
& Chad Relinski. 
Stantec:  N/A 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27 
articulating dump truck, Bobcat T300 skid steer, & Morooka 2200 VD 
Tracked Dump Truck 

Material deliveries to project 
site: 

 N/A 

Work performed the past week:  Pumped out braided channel reach on Monday after weekend 
rain in order to work. 

 Cleared trees within channel limits from ~Sta. 108+28 to 110+00. 

 Installed spawning gravel, root wads, and other large woody 
debris in RT and Center braids from ~ Sta. 110+30 to 112+50. 

 Installed rock in ditch with power pole guy wire near ~RT Sta. 
1+50. 

 Generally cleaned up area around ravine in order to stabilize it for 
winter. 

Erosion & sediment controls 
installed/maintained: 

 Installed sediment traps and rock check dams along top of ravine 
rock spillway, temporary diversion and ravine/channel confluence 
bar area. 

 Installed seed and straw on all disturbed areas along ravine, rock 
spillway, and temporary diversion. 

 Constructed plunge pool in ravine, and pool in channel 
downstream of bridge are serving as sediment basins. 

Work scheduled for next week:  Install 24” of rock in excavated portion of step pool reach from 
Sta. 158+00 to 160+40 as soon as possible after the channel is 
excavated by Aspen Construction, in order to stabilize the 1H:1V 
cut slopes. 

 Install overflow channel (notch) at Tributary Z at RT Sta. 159+00 
and stabilize with rock on the downstream face of the existing 
road to be removed.  

 Seed and straw remaining disturbed areas. 

Work planned for two weeks 
ahead: 

 Stabilize site for winter. 
 

General Comments:  Aspen Construction, the USACE excavation contractor, 
excavated soil from Site #3 below normal river water surface 
elevation (Sta. 159+00 to 160+80) from Tuesday (12/9) to 
Sunday (12/13).   

 The Corps has scheduled a special operation low flow dam 
release during for EcoGro/Ridgewater from Monday (12/15) – 
Friday (12/19) in order to install rock in the excavated channel. 

 EcoGro/Ridgewater is planning to break from December 24th to 
January 4

th
 for Christmas. 

 

Prepared by:  Eric Dawalt, P.E.                                 Date:  12-13-14   
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Pictures from the past week’s construction: 
 

 
Constructed riffle in braided channel through existing forest (Photograph taken at ~Sta. 110+39 Center 

Braid). 

 

 
 

Large woody debris installed in and over channel for fish cover (Photo taken of Center braid at ~ Sta. 
111+80 looking upstream). 
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Seed and straw mulch installed along ravine and temporary diversion. 
 
 

 
 

Mulch berms, rock check dams, seed and straw mulch installed on and around soil stockpile next to 
temporary diversion channel. 

 


